Table 1 Cleanup Activities
ID Work Area Activity Panned Target Status Comments
Start Finish
The distribution of mine waste sediment shall be based on
1A Segment1l  |Additional sampling on the West Jordan property 4/1/2014 5/16/2014 | Complete Mistsl abseriation XhRanalit of solstop arsenllc o
lead, and laboratory analysis on select confirmation
samples for arsenic and lead.
1B Segment 1  |Draft a Characterization/Removal work plan 4/1/2014
£ a2 Sl Sl Plan provided as dictated in the DOGM Division Directive
1c Segment 1 Site visit with DWQ, DOGM and DERR 4/9/2014 Allow regulators an opportuntiy to see the site in person
and and ask questions.
1D Segment1  [Regulatory review of Cleanup Plan - Segment 1 4,
= 8 u P . e A temples Submission of joint review between the three agencies
1E Segment 1 Obtain comments from DOGM, DWQ and DERR 4/22/2014 4/30/2014 Complete
Obtain comments from the agencies on Cleanup plan
1F Segment 1 Revise work plan and address Agencies comments 4/22/2014 5/14, 4
e o e ol Resubmittal for joint review between the three agencies
Regulatory approval of recommended action levels for
1G Segment 1 Obtain Regulatory approval of Cleanup Plan - Segment 1 4/21/2014 7/3/2014 Complete Srene excavep el oy o mat'enal,
transportation of material, final deposition of removed
material, and restoration of the drainage.
e 4 . Initial step is to prevent additional mine waste sediment
2A Segment 1 Increase desilting capacity at the Kennecott property line 7/7/2014 7/8/2014 Complete
from migrating off Rio Tinto property.
The removal of mine waste sediment will commence just
downstream of the desilting basins that are to be
2B Segment 1 Remove sediments from - Segment 1 7/9/2014 7/15/2014 Eorlete constructed. From this point the removal will continue
downstream to the property line, thus preventing further
migration of mine waste sediment off of Rio Tinto
property.
1F Segments 2-4 |Submission of Cleanup plan for - Segments 2 - 4 7
e e 0 e | et Plan provided as dictated in the DOGM Division Directive.
Replacement of Riprap material will be further portect the
2C Segment1  |Reconstruct riprapped channel in - Segment 1 9/15/2014 9/23/2014 | Complete |stream bottom from erosion and restore the site to its
previous condition.
Regulatory approval of recommended action levels for
1G Segments 2-4 |Obtain Regulatory approval of work plan arsenic, excavation and removal of material,
transportation of material, final deposition of removed
material, and restoration of the drainage.
Revegetating immediately downstream of the desilting
20 Segment1 [Reseed impacted areas in - Segment 1 9/23/2014 9/23/2014 | Complete |basins will minimize offsite migration of fines during a
storm event.
Removal of sediments found upstream of the desilting
3A Segments 2-4 |Remove sediments from - Segments 2-4 7/21/2014 9/11/2014 Complete |basins will minimize the loading and the maintenance of
the basins.
3B Segments 2-4 |Reconstruct drainage channel - Segments 2-4 7/28/2014 11/26/2014 | Complete |Regrading of the distrubed area will allos for natural water
flow and will be done concurrent with removal.
Revegetation of the drainage found upstream of the
3C Segments 2-4 |Reseed impacted areas in - Segments 2-4 11/18/2014 | 11/26/2014 | Complete |desilting basins will minimize the loading and the
maintenance of the basins.
Detailed report giving removal quantities as well as the
4 Segments 1-4 [Post removal report 11/27/2014 1/30/2015 In Process |test results of the cleaned surface. - This work is in process
and progressing on time.

Projected dates

* Monthly project updates will be provided on the 15th of each month, until the cleanup is complete. If Barneys deviates from the attached schedule, Barneys and Agencies will discuss any needed action at the
agencies request.

m (035 1009
Leslce

47«"“"T




